



2018 Paving Program Alternates

BID RESULTS

4/16/2018

Bidder	Alternate 1	Alternate 2	Alternate 3	Alternate 4	Alternate 5	Alternate 6	Alternate 7	Alternate 8	Alternate 9	Alternate 10	Alternate 11	Alternate 12
Reith-Riley	\$232,024.54	\$150,803.04	\$108,320.61	\$132,553.42	\$138,236.57	\$186,394.88	\$130,664.92	\$107,303.01	\$124,599.56	\$135,358.44	\$112,649.51	\$138,113.03
Phend & Brown	\$234,551.50	\$152,795.25	\$97,411.60	\$130,043.00	\$150,474.00	\$188,274.75	\$124,737.75	\$104,558.50	\$129,004.00	\$131,500.30	\$100,723.00	\$131,818.80
Niblock	\$264,853.00	\$159,893.35			\$143,882.00	\$215,717.05				\$139,081.75		
Walsh & Kelly	\$250,649.00	\$148,911.00	\$107,255.00	\$140,573.00	\$134,813.00	\$202,762.00	\$131,235.00	\$109,702.00	\$135,170.00	\$132,952.00	\$107,319.00	\$144,284.00